
Activity ID Activity Name Start Finish Remaining
Duration

Predecessors

  RGV Sector Schedule
01  Planning Phase

PLAN1000 Planning Funds Received 07-Apr-17 0d
PLAN1010 Kick-off Meeting
PLAN1020 PRD Complete

02  Environmental
ENV1000
ENV1010 ESPs - 
ENV1020 ESP Contract
ENV1030 ESP Complete

03  A/E Solicitation & Award
AE-S1045 ROE-SE
AE-S1000 A/E SOW Complete
AE-S1010 A/E RFP Complete
AE-S1020 A/E Proposal Received
AE-S1030 Pre-Award Activities
AE-S1040 ROE-S Required
AE-S1050 Award

04  A/E Contract
AE-C1000 Draft RFP Prep
AE-C1010 Draft Submittal Review
AE-C1020 Pre-Final RFP Prep
AE-C1030 Pre-Final Submittal Review
AE-C1040 Final RFP Prep
AE-C1050 Final RFP Review
AE-C1060 RTA

05  DB Solicitation & SSEB
DB-S1000 Solicitation Reviews
DB-S1010 Construction Funds Required
DB-S1020 Advertisement Period
DB-S1030 SSEB
DB-S1040 SSEB Report Prepared
DB-S1050 Prepare & Approve Decision Doc

06  Award Prep & Award
AP1000 Pre-Award Activities
AP1010 Congressional Notification
AP1020 Award

07  DBB Contract
CON1030 Bonding and Submittals
CON1040 Pre-Con/NTP
CON1050 Mobilization
CON1060 Construction Start

08  DB Contract
DES1000 Design Kick-Off
DES1010 60% Design
DES1020 60% Submittal Review
DES1030 90% Design
DES1040 90% Submittal Review
DES1050 100% Design
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DES1060 100% Backcheck
RE1000 RE Certification Required
CON1000 Design Acceptance/Pre-Con
CON1010 Mobilization
CON1020 Construction Start

ar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2017 2018
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Activity ID Activity Name Start Finish Remaining
 Duration

Calendar

HYBHYBRID  Wall with 187d

 HYB HYBRID.01  Planning Phase
PLAN1000 Planning Funds Received 10-Apr-17 0d 5 - Day Workweek (w/ Holidays)
PLAN1010 Kick-off Meeting
PLAN1020 PRD Complete

 HYB HYBRID.02  Environmental
ENV1000
ENV1010 ESPs 
ENV1020 ESP Contract
ENV1030 ESP Complete

 HYB HYBRID.04  A/E Solicitation & Award
AE-S1000 A/E SOW Complete
AE-S1010 A/E RFP Complete
AE-S1020 A/E Proposal Preparation
AE-S1030 Pre-Award Activities
AE-S1040 ROE-S Required
AE-S1050 Award

 HYB HYBRID.05  A/E Contract
AE-C1000 Draft RFP Prep
AE-C1010 Draft Submittal Review
AE-C1020 Pre-Final RFP Prep
AE-C1030 Pre-Final Submittal Review
AE-C1040 Final RFP Prep
AE-C1050 Final RFP Review
AE-C1060 RTA

 HYB HYBRID.06  DB Solicitation & SSEB
DB-S1000 Solicitation Reviews
DB-S1010 Construction Funds Required
DB-S1020 Advertisement Period
DB-S1030 SSEB
DB-S1040 SSEB Report Prepared
DB-S1050 Prepare & Approve Decision Doc

 HYB HYBRID.07  Award Prep & Award
AP1000 Pre-Award Activities
AP1010 Congressional Notification
RE1010 RE Certification for DBB features
AP1020 Award

HYBHYBRID.08  DBB Features of Contract
CON1030 Bonding and Submittals
CON1040 Pre-Con/NTP
CON1050 Mobilization
CON1060 Construction Start

 HYB HYBRID.09  DB Features of Contract
DES1000 Design Kick-Off
DES1010 60% Design
DES1020 60% Submittal Review
DES1030 90% Design
DES1040 90% Submittal Review
DES1050 100% Design
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DES1060 100% Backcheck
RE1000 RE Certification Required
CON1000 Design Acceptance/Pre-Con
CON1010 Mobilization
CON1020 Construction Start

Apr
2017 2018

(b) (5)
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